
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

9:32 AM

Run date

Time

Reviewer: Soheilifard, Saman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 184 Date: 08-Mar-2013 Friday

Approved Date:

Shift Hours: 07:00 AM 04:00 PM Break: 00:30 Over Time:

Const Calendar Day: 277

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

70% Cloudy & Strong Wind

Temperature 7 AM 12 PM 4PM42 53 53

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

03-8-13, Friday, Cloudy-Strong Wind, 41-54 F - Cable Suspender Rope Paint (North/South Main Span)
- Arrived office around 07:00.
- Performed paper work checked e-mail & went to job site at 09:45 AM.
- Talked to Laraine to obtain the field status.
- N64 to N88 did not check zinc primer yet. N50 finished pegalink paint - at 10:40 AM
- Pegalink paint on N52 had machine problem after finishing two ropes painting. Re-painted bottom 15 ft
on NE rope. At last rope (@ SW) the paint canister hit the blue canister & bounced back taking out the
paint from coupon. Painter changed coupon location in higher location for avoiding hitted twice.
- Paint crew performed pegalink repair on N38, 40 & 44 bottom 4 ft area (NRC incoliving).
- Rex was checking seperator at south area (S36, 38, 40, 44 & 46).
- At 12:55 PM, talked to Charlie (METS) at N54 area, he told me that the painting machine had problem
due to strong wind.
- Watched paint crew performed pegalink paint operation on N52, N54 & N56.
- Handed check list to Laraine for watching N58 paint operation.
- Left job site around 03:15 PM. Performed paper work & went home.
- No OT today (03/08/13).

Attachment

IRWs removed scaffolding at N90 area Paint machine had problem - crew were fixing it
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Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 184 Date: 08-Mar-2013 Friday

Rex (METS) checking cable seperator at S44 area Moved coupon higher location at SW rope

Moved coupon higher location at SW rope Painter performed zinc primer repair
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